Approved For Release 2000/08/04 : CIA-RDP78-06505A000300090055-5

WEEKLY REPORT

Week of 24 NOV to 28 NOV

Foreign X Domestic _____ Headquarters _____

JOB TITLE: [redacted] R-2 RECEIVER SITE 25X1A

[redacted] 25X1A

PROJECT ENGIN [redacted]

JOB STATUS: THE OFFICE OF COMMUNICATIONS HAS BEEN ASKED TO PROVIDE ADDITIONAL FUNDS IN THE AMOUNT OF $100,000 FOR THE CONSTRUCTION OF THIS PROJECT. ADDITIONAL FUNDS ARE REQUIRED BECAUSE OF ESCALATING CONSTRUCTION COSTS AND THE RECENT REVALUATION [redacted] 25X1A

Approved For Release 2000/08/04 : CIA-RDP78-06505A000300090055-5